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Fargo-Moorhead - 2009 

Presentation Outline 
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Corps Monthly Update 

 Design work continues on Outlet to 

Reach 4. 

 

 Continuing National Environmental Policy 

Act (NEPA) process to address project 

modifications. 

 

 Preparing for Environmental Assessment 

(EA) public meeting on June 25. 
► Fargo Centennial Hall 

 

 Preparing for Northern Landowner 

design update public meeting on June 

26. 
► Meeting focused on Reach 5 to Outlet 

► Hold in Harwood 
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Design Agreement Amendment 

Number 1 
 Design Agreement was executed on September 12, 2011 

 

 Amendment was reviewed by Mississippi River Valley 

Division and forwarded to Headquarters for approval.  
 

 Estimated time to execute the amendment – August 2013 

 

4 



BUILDING STRONG® 

 

 

 November 2012 – May 2013:Corps develops Supplemental 
Environmental Assessment (EA) document 

 

 June 14, 2013: EA document released, 30-day comment period 
begins 

 

 June 25, 2013:  EA public meeting 

 

 July 15, 2013:  EA public review period ends 

 

 August 2013: NEPA process complete and decision is finalized 
  
 

 

 

 

 
  

5 

National Environmental Policy Act (NEPA)  

- Path Forward 
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•EA document is released for 

30-day public comment 

 

•Public meet is held 

 

•Public input received 

•Public comments received 

on the EA are reviewed and 

evaluated  

June 2013 July 2013 

•EA document is signed 

 

•NEPA process completed 

August 2013 

Post-Feasibility/NEPA Actions and Decisions Timeline 
June 13, 2013 
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Federal Funding 

 

 Fiscal year 2013 (Oct 1, 2012 to Sept 30, 2013) –  

 Received $5 million (President’s Budget) 

 Waiting on official notification for work plan. 

 

 

 

 

 

 

 

 

 

 

 


